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CESWF-PM-PMO

Program Year: 2007

MCAF

ACC070030 / Air Support Operation Squadron and Weather Facility  (P2 #135680)

$8,500,000

$8,600,000

100% 100% 29-Sep-06 30-Mar-07 24-Jul-08 -S-A-A

Project Manager: RAY, LYNN R

  (4/2/2007)  Congressional notification completed. Project awarded 30  Mar 07.               

BCA05

064920 / Site Infrastructure for BCT 1 & 2, Incr 2  (P2 #136077)

$98,299,000

$0

50% 0% 14-Aug-06 14-Mar-08 01-Oct-09 -A-A-A

Project Manager: WALLACE, MARK N

  (11/1/2009)      Reference PN63665  (P2# 127769) BCT 1&2 complete 

BCA05

065105 / Brigade Combat Team Complex #1, Incr 2  (P2 #136078)
$65,181,000

$0

100% 0% 04-Jun-06 13-Mar-08 16-Apr-11 -S-A-A

Project Manager: HUBBARD, CHARLES J

  (12/1/2009)  Project Manager is Chuck  Hubbard, SPK This  project represents Funding Increment 2 of 3.   Please refer to BCT 1(129892/ PN 
63658) Funding Increment 1 for  updated comments.

BCA05

063884 / Infantry Platoon Battle Course-McGregor  (P2 #136154)

$7,510,000

$7,249,000

100% 100% 14-Mar-07 19-Dec-07 02-Mar-09 -A-A-A

Project Manager: ROBERTS, WILLIAM S

  (9/1/2007)           05-Dec-07        HQ  note     Awaiting funds to award. contracter fxtfunded bids until 27 Dec  07          
________________________________________________________ Bids exceeded PA.  Readvertised as RFB unrestricted MATOC. UXO 
Removal complete.                   

BCA05

064637 / Ammunition Storage Facility - McGregor  (P2 #136160)

$20,500,000

$20,953,849

90% 100% 27-Nov-06 28-Sep-07 11-Aug-09 -A-A-A

Project Manager: RENKEN, ROSS J.

  (8/1/2007)   Project Manager is Jason Foltyn, SWG as of 27 May 2007                                Two-Phased Soliciation Package  cancelled.  Converted 
to Single Phase Full and Open competition in  July, 2007.

BCA05

064638 / Centralized Wash Facility - East Biggs  (P2 #136161)

$12,000,000

$12,368,004

50% 99% 30-Mar-07 30-Sep-07 10-Feb-09 -A-A-A

Project Manager: COVINGTON, III, FRANKLIN

  (8/28/2009)  Facility was complete on or about 31 Mar 09.  (Construction period of 512 days).  Contractors method to prevent birds  from using 
water storage facility (netting) failled.  New method of  controlling bids is with use of bird balls that will cover the water surface and  make it 
undesirable for use by birds and animals.  Installation will not  accept facility until bird deterrance is complete.

BCA05

064136 / Dental Clinic, Biggs AAF  (P2 #136247)

$13,530,000

$14,155,464

100% 99% 28-Feb-07 29-Sep-07 18-Dec-09 -A-A-A

Project Manager: EDWARDS, JOSHUA

BCA05

063659 / Brigade Combat Team Complex #2, Incr 1  (P2 #137002)

$157,076,000

$805,033,260

90% 99% 15-Dec-06 31-May-07 06-Apr-09 -A-A-A

Project Manager: HUBBARD, CHARLES J

  (1/1/2010)              100%of BCT 2 has turned over to the DPW. Rear  Detachments Soldiers have occupied some            builidngs.

BCA05

064816 / Battle Command Training Center  (P2 #137008)

$23,300,000

$25,980,736

100% 100% 15-Jun-07 30-Aug-07 11-Dec-09 -A-A-A

Project Manager: SWINT, STEPHEN M

  (11/30/2009)                      HNC has provided the procurement                    and installation schedule.  ESS installation  will be complete by 21 Jan 
2010.                                            
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CESWF-PM-PMO

Program Year: 2007

MCA

068714 / Unit Operations Facilities  (P2 #143758)

$38,000,000

$40,029,009

100% 67% 21-Dec-07 30-May-08 26-Oct-09 -S-A-A

Project Manager: SOULE, RONALD B.

  (1/1/2010)      Bn HQ 30 ton roof top A/C unit has been installed. 

OMA

Bliss Force Protection Projects  (P2 #146284)

$6,633,000

$6,390,000

0% 0% 30-Sep-07 08-Jun-09 -A-A-S

Project Manager: FUENTES, DOMINGO M.

OMA

AMAP Projects  (P2 #147733)

$8,600,000

$8,520,000

0% 99% 12-Sep-07 29-Jan-09 -A-A-S

Project Manager: FUENTES, DOMINGO M.

Summary for 2007     12 projects,     Total Program Amount = $459,129,000.00
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CESWF-PM-PMO

Program Year: 2008

BCA05

064096 / Child Development Center School Age-Biggs AAF  (P2 #136158)

$7,118,000

$7,458,522

100% 98% 29-Sep-06 20-Mar-08 05-Feb-10 -S-A-A

Project Manager: REIN, ALBERT G

  (1/4/2010)      Project Manager is Al Rein, SWL  Construction NTP for Sitework issued 29-Aug-2008.  Construction is in progress. URC to add 
Smoke detection was approved by ACSIM. A mod is in  process to add this system to the project. 

BCA05

064616 / Youth Activity Center-Biggs AAF  (P2 #136159)
$5,350,000

$5,382,109

100% 98% 29-Sep-06 20-Mar-08 05-Feb-10 -S-A-A

Project Manager: REIN, ALBERT G

  (1/4/2010)  Project Manager is Al Rein, SWL                                                      Construction NTP for Sitework issued  29-Aug-2008. Construction is 
underway.

BCA05

064785 / Combat Aviation Brigade Complex Phase 1, Incr 2  (P2 #137694)

$204,000,000

$0

100% 0% 20-Feb-08 03-Jul-08 31-Jul-10 -S-A-A

Project Manager: PIERCE, CRAIG R

  (1/5/2010)      Project Manager is Al Rein, SWL. This project represents funding incement 2 of 4.  Please refer to  FY07CAB incr 1 (129895/063919) 
for updated information on  project. 

BCA05

063883 / Automatic Infantry Squad Battle Course-Dona Ana  (P2 #137954)
$5,420,000

$5,287,142

100% 100% 27-Sep-07 26-Sep-08 21-Aug-09 -A-A-A

Project Manager: HICKS, GAIL S.

  (11/30/2009)                                                                 In                                                               construction      

BCA05

064614 / Physical Fitness Center - Town Center  (P2 #138675)

$21,949,000

$21,012,480

100% 69% 13-Dec-07 19-Sep-08 24-Feb-10 -S-A-A

Project Manager: JONES, TAMMY T

  (1/11/2010)      Status: Conntractor: Alutiiq  Schedule 74%, Actual 70%       MEP on-going          Exterior and interior wall framing 85% 
complete          EFIS installation on-going     Roofing work on-going   Design/Construction issues: 1.  Landscaping issue to be resolved.  Working with 
LDE and  contractor to ensure appropriate landscaping is provided. 2.  Task Order awarded to LDE for design of POV parking and  additional 
landscaping in Dec 2009. 3.  Modification being processed to allow for an additional 23 calendar  days due to adverse weather conditions.  This will 
extend the construction  completion date to 19 March 2010. 

BCA05

064763 / Site Infrastructure for BCT 3  (P2 #138676)

$55,000,000

$104,580,546

25% 99% 09-Dec-07 13-Mar-08 10-Jun-09 -A-A-A

Project Manager: WALLACE, MARK N

  (11/1/2009)      Project is complete. Close-out activities in progress. 

BCA05

020141 / Combine Arms Collective Training Facility  (P2 #139257)

$24,600,000

$24,595,000

100% 60% 19-May-08 27-Sep-08 05-Sep-10 -S-A-A

Project Manager: HICKS, GAIL S.

  (11/30/2009)       In construction.

BCA05

063660 / Brigade Combat Team Complex #3, Incr 1  (P2 #139258)

$221,000,000

$1,353,010,669

15% 100% 01-Oct-07 08-Jun-07 09-Apr-09 -A-A-A

Project Manager: EDWARDS, NORMA GUTI

  (12/1/2009)      Increment 3 Funding is being held up by the Continuing Resolution. The  Continuing Resolution (CR) will expire on 18 Dec 09 after 
which time Increment 3  funding is expected. Anticipate that funding will come within days of expiration  of the CR and Inc 3 can be awarde by 31 
Dec  09. 
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CESWF-PM-PMO

Program Year: 2008

BCA05

063874 / Digital Multi-purpose Training Range-Dona Ana  (P2 #139259)

$19,600,000

$18,965,320

100% 59% 28-Feb-08 09-Feb-09 11-Sep-10 -S-A-A

Project Manager: COURTRIGHT, MARJORIE A

  (1/1/2010)    In Construction

MCA

064647 / Child/Youth Services Child Development Center-Biggs AAF  (P2 #139730)

$5,700,000

$5,743,868

100% 0% 26-May-09 28-Aug-09 09-Sep-10 -S-A-A

Project Manager: REIN, ALBERT G

  (1/4/2010)  A code 7  was issued on 6-Mar-09 - Project funding is to be combined with FY-09 074515 CDC  with combined PA of  $10.4 million. 
Scope per DD-1391 PN 74515.  Project Award Information: 1. Award Date: 28 Aug 09 2. Company Name: Megan Construction Company  3. Type of 
Contract: SATOC 4. How many bidders: 15 5. Were there any options: No  6. What was PA, CWE vs. contract award amount?   Contract Award 
Amount = $7,966,000  PA = $10,400,000 CWE = $8,624,076

MCA

064652 / Child/Youth Services Child Development Center - Main Post  (P2 #139731)

$5,700,000

$5,866,894

100% 0% 21-Aug-09 23-Dec-09 26-Jun-11 -S-A-A

Project Manager: REIN, ALBERT G

  (1/4/2010)      Project Manager is Al Rein, SWL. - Project funding is to be combined with FY-09 74514  CDC with combined PA of $10.4 million. 
Scope per DD-1391 PN 074514. Initial RTA  metric was not met because the project was a late add in FY08 and no aquisition  tools were 
available.Current Acquisition strategy is to combine the three Ft  Bliss CDC's PN64647, 64649 & 64652 on a Hubzone SATOC managed by the 
COS,  Huntsville Center. The SATOC awarded 28-Aug-09 to Megan Construction  Company of Cincinatti, OH.   Task Order  was awarded to  Megan 
Construction on 23-Dec-09 for a total contract amount of  $9,227,300. PN64652 Line Item Amt:  $5,324,266 PN 74514 Line Item Amt:  $3,903,034 

BCA05

065548 / Close Combat Tactical Trainer (CCTT) Facility  (P2 #140423)

$9,400,000

$9,766,506

100% 100% 27-Sep-07 14-Mar-08 23-Oct-09 -A-A-A

Project Manager: HICKS, GAIL S.

  (11/30/2009)                                 In                     construction.                      

BCA05

064138 / Family Care and Troop Medical Clinic - Biggs AAF  (P2 #142208)
$42,000,000

$38,059,609

20% 68% 28-Sep-07 30-Sep-08 22-May-10 -S-A-A

Project Manager: EDWARDS, JOSHUA

  (4/17/2009)  Design Authority received on November 1,  2006. Fact-finding session conducted on-site March  15-16, 2007. Task Order for 
development of the design/build RFP document awarded April 12, 2007. Draft RFP submitted May 29, 2007.  On-site review conference held July 
30 - August 1, 2007. Final RFP  received and project RTA as of September 28, 2007. The Presolicitation Notice  was posted on December 21, 2007. 
RFP posted to FEDTEDS on February 5,  2008. Step 1 submissions were originally due on March 6, 2008. However,  proposal due date has been 
extended by 60 days due to ACSIM providing Congressional Notification  on February 25, 2008 of their intent to combine a health clinic requirement  
from another project (PN#68870/P2#144605) with this project. In April 2008 all approvals  and guidance for splitting and combining the health 
requirements were received. Revised solicitation posted  on May 1, 2008 with Step 1 submissions due June  2, 2008.  Step 1 complete.  Step 2 
Proposals received August 22, 2008 and evaluation  is complete.  Contract awarded to Walton Construction Company, LLC on September 30, 2008 
(Contract  No. W9126G-08-C-0075) with NTP on October 21, 
2008.                                                                                                                                                                                                                           

MCA

068870 / Health and Dental Clinic - Biggs AAF  (P2 #144605)

$16,500,000

$16,500,000

0% 68% 05-Feb-08 30-Sep-08 22-May-10 -S-A-A

Project Manager: SOLIS, CARLOS N

  (4/17/2009)  Design directive received April 12, 2007 and Kick-Off Meeting conducted July 16, 2007.  The 1391 (original date of March 13, 2007 
with revised date of August 8,  2007) is brief and lacks project  specifics. HFPA wants to split this project and add the health clinic requirement to  
another project (PN#64138/P2#142208) and the dental clinic requirement to another project (PN#64136/P2#136247). ACSIM provided  
Congressional Notification on February 25, 2008 of their intent to combine the  requirements of this project with two other projects. In  March 2008, 
the schedule in P2 was again  revised to correspond with PN#64138/P2#142208, since the plan is to incorporate the majority of  this project into the 
other existing project for a medical clinic. In April 2008  all approvals and guidance were received to split the project requirements  and combine with 
two other projects. Revised solicitation for the health requirements (Troop Medical  Clinic) posted on May 1, 2008; Step 1 proposals received June 2, 
2008  and evaluation is complete.  Step 2 proposals received August 22, 2008 and evaluation  is complete.  Contract awarded to Walton 
Construction Company, LLC on September 30,  2008 (Contract No. W9126G-08-C-0075) with NTP on October 21,  2008.     
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Program Year: 2008

MCA

068691 / FIRES Brigade Ph 1  (P2 #144642)

$84,000,000

$103,041,485

100% 100% 23-Dec-07 29-Sep-08 12-Mar-10 -S-A-A

Project Manager: SOULE, RONALD B.

  (1/1/2010)      Work on POV Parking is over 66% complete.  Brigade/Battalion H carpeting  is being installed. 

MCA

068805 / FIRES Brigade Phase 1 Barracks  (P2 #145399)

$11,400,000

$22,212,750

100% 61% 15-Jul-08 28-Sep-08 03-Dec-10 -S-A-A

Project Manager: SOULE, RONALD B.

  (1/1/2010)      Pre-final punch list procedures started 10 Dec 09. 

MCA

064653 / Child Youth Services Facility/School Age Children - Main Post  (P2 #146413)
$6,500,000

$7,891,857

100% 73% 30-May-08 24-Sep-08 24-Feb-10 -S-A-A

Project Manager: REIN, ALBERT G

  (1/4/2010)       Project Manager is Al Rein, SWL. Task Order 0005 for Design/Build a School Age Child  Development Center at Ft Blss (Bliss 
Elementary Site) was awarded  24-Sept-08. Contractor: Lakeshore Engineering Services, Inc.Task  Order Value: $7,204,742.00 (fully funded) Date 
of Award: 24 September 2008 Performance Duration: 490 days Lakeshore is a HubZone Contractor.                    

MCA

064649 / Child Youth Services, School Age Srvc - Main Post  (P2 #149428)

$5,900,000

$6,129,687

100% 0% 21-Aug-09 23-Dec-09 25-Jun-11 -S-A-A

Project Manager: REIN, ALBERT G

  (1/4/2010)      .Project Manager is Al Rein, SWL. - Project funding is to be combined  with FY-09 074516 CDC with combined PA of $9.8 million. 
Scope per DD-1391 PN  074516 SAF.  Current Acquisition strategy is to combine the three Ft Bliss  CDC's PN64647, 64649 & 64652 on a Hubzone 
SATOC managed by the COS,  Huntsville Center.   The SATOC awarded 28-Aug-09 to Megan Construction  Company of Cincinatti, OH.  Task  
Order was awarded to Megan Construction on 23-Dec-09 for a total contract amount  of $8,693,981. PN64649 Line Item Amt:  $5,511,083 PN74514 
Line Item Amt:  $3,182,398 

OMA

Construct Force Protection Initiative Projects at Fort Bliss PMO, Phase 2  (P2 #153609)

$5,300,000

$5,333,777

0% 97% 30-Sep-08 28-Jan-10 -S-A-S

Project Manager: FUENTES, DOMINGO M.

  (9/1/2008)     RFP being developed. Project will be DB.  

OMA

Provide repair overlay of main road and extend and pave shoulders, provide turning lane at Dona Ana Range Camp (War Road between Fort 
Bliss and White Sands)  (P2 #155430)

$14,200,000

$5,290,000

0% 100% 30-Sep-08 27-May-09 -A-A-S

Project Manager: HICKS, GAIL S.

  (10/30/2009)                  Construction of turning lanes and curve is part of  stimulus package and recorded                under P2# 322915.  This P2# is 
for  design of total project and construction of Phase 1                only.  

OMA

Provide 7 Semi-permanent Bldgs for 56h Armored Bde  (P2 #155700)

$7,000,000

$10,600,000

0% 100% 30-Sep-08 20-Nov-09 -A-A-S

Project Manager: FUENTES, DOMINGO M.

Summary for 2008     21 projects,     Total Program Amount = $777,637,000.00
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Program Year: 2009

MCA

061371 / Digital Multipurpose Range  (P2 #115684)

$42,000,000

$38,521,320

100% 0% 08-Jun-09 28-Aug-09 06-Jun-11 -S-A-A

Project Manager: HICKS, GAIL S.

  (11/30/2009)  Construction contract awarded 28 August 2009.

BCA05

064619 / Information Processing Center (DOIM)-Main Post  (P2 #139015)

$7,000,000

$7,315,793

100% 10% 27-Jun-08 13-Mar-09 22-Jul-10 -S-A-A

Project Manager: RENKEN, ROSS J.

  (12/15/2009)      15 DEC 2009 DPW is late on several action items. Awaiting DOC award of utility  modifications.  USACE funded this action 1 NOV.  
This delay will  impact project start date, est 15 JAN.   

BCA05

064786 / Combat Aviation Brigade Complex, Incr 3  (P2 #140165)

$38,000,000

$0

100% 0% 25-Jul-08 15-Dec-08 08-May-10 -S-A-A

Project Manager: PIERCE, CRAIG R

  (1/5/2010)      Proejct manager is Al Rein, SWL. This project represents funding increment 3 of 4.  Please refer to FY07  CAB incr 1 
(129895/063919) project for updated information.  This increment  was reduced to $0; no new awards will be executed/obligated in  FY09. 

BCA05

067121 / Brigade Combat Team #2, Remaining Facilities  (P2 #140168)

$81,000,000

$290,475,000

5% 62% 29-May-09 25-Sep-08 27-Dec-10 -S-A-A

Project Manager: HUBBARD, CHARLES J

  (1/1/2010)      Project Manager is Chuck Hubbard, SPK. Project was awarded on 30 Sep 09. 

MCA

002239 / Chapel Complex - Biggs AAF  (P2 #142203)
$9,000,000

$8,379,731

100% 0% 26-May-09 15-Mar-10 14-Jul-11 -S-S-A

Project Manager: WRIGHT, STEVEN M

  (1/1/2010)      Project Manager is Leon Iveson, SWL.  We are Yellow due to lack of  funds.  In addition, the contractor has restructured, requiring 
novation  actions.  Omaha's contracting & legal offices have reviewed/approved  the restructure, so we can award the construction option to the ECI  
contract.  We will not award the ECI option until we know we can fund the  building and the site work.  Once revised cost figures from the contractor  
are obtained a funding request package will be prepared for  consideration.         

MCA

068662 / Training Support Center  (P2 #147155)

$12,600,000

$10,418,453

100% 29% 15-Jan-09 20-May-09 29-Sep-10 -S-A-A

Project Manager: HICKS, GAIL S.

  (11/30/2009)    In                                                                                                                      construction 

BCA05

069067 / Division Headquarters Complex  (P2 #147156)
$64,633,000

$81,987,938

100% 9% 17-Feb-09 30-Jun-09 22-Nov-10 -S-A-A

Project Manager: EDWARDS, NORMA GUTI

  (9/1/2009)      (1/1/2010) Facility PM is John Harris - SPK.  General Note - We are  having difficulty displaying the correct data for 1-ADHQ Facility 
on  various data printouts --- the correct Award Date should show 30 JUN  2009 A, the CCD is 23 SEP 2010.  Monthly Update - Construction 
continues to  be zero progress --- awaiting designs to build to.  Deep under-slab conduit  design and structural design packages received 22 DEC 
09 --- under review  --- anticipate construction start-up NLT 25 JAN 2010.  Support from LTC  Jordan (1-AD Engineering Division) and Staff has been 
exceptional --- their  input was significant and adjusted the criteria of the Standard Design ---  increased the power requirements a great deal and 
adjusted room layouts in  Security Zone-3. Contractor submitting proposals against Part-1 mods.  All  criteria defined to support design. {Entered 29 
DEC 09}   

MCA

069177 / Patriot BN  (P2 #147157)

$34,000,000

$19,614,500

75% 0% 30-Sep-08 25-Sep-09 28-May-11 -S-A-A

Project Manager: WRIGHT, STEVEN M

  (1/1/2010)      Contractor proposals for Bn HQ D/B construction were received 7  Dec 2009. 
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Program Year: 2009

BCA05

069221 / Community Center Infrastructure - East Biggs  (P2 #149406)

$32,000,000

$31,433,200

100% 0% 12-Jan-09 05-Mar-09 26-Jun-10 -S-A-A

Project Manager: WALLACE, MARK N

MCA

063618 / Parking Garage WBAMC  (P2 #150166)

$12,500,000

$8,940,248

0% 0% 03-Mar-09 17-Aug-09 12-Dec-10 -S-A-A

Project Manager: EDWARDS, JOSHUA

  (10/1/2009)                     PM (Carlos Solis)                  Under construction.                                     

TMCA

068900 / Construction (6 units)  (P2 #150295)

$57,000,000

$52,657,391

100% 14% 30-Sep-08 01-May-09 25-Dec-10 -S-A-A

Project Manager: FOLTYN, JASON C

MCA

068961 / IBCT #44 - Barracks/Dining Facility  (P2 #151243)

$148,000,000

$153,732,897

100% 0% 23-Sep-08 30-Jan-09 18-Jan-11 -S-A-A

Project Manager: WATTS, JEFFERY O

MCA

068962 / IBCT #48 - Barracks/Dining Facility  (P2 #151244)

$148,000,000

$153,137,291

100% 0% 23-Sep-08 30-Jan-09 15-Jul-11 -S-A-A

Project Manager: WATTS, JEFFERY O

MCA

071174 / IBCT #44 - Site Infrastructure  (P2 #151245)

$98,000,000

$92,179,603

100% 79% 14-Aug-08 20-Nov-08 23-Nov-10 -S-A-A

Project Manager: WALLACE, MARK N

MCA

071183 / IBCT #44 - Headquarters Building  (P2 #151246)

$44,000,000

$53,031,569

100% 35% 23-Sep-08 30-Jan-09 17-Feb-11 -S-A-A

Project Manager: WATTS, JEFFERY O

MCA

071184 / IBCT#44 - Company Operations Facilities  (P2 #151247)

$90,000,000

$94,335,476

100% 48% 23-Sep-08 29-Dec-08 25-Oct-10 -S-A-A

Project Manager: WATTS, JEFFERY O

MCA

071185 / IBCT #48- Headquarters Building  (P2 #151248)

$44,000,000

$52,499,485

100% 35% 23-Sep-08 30-Jan-09 17-Feb-11 -S-A-A

Project Manager: WATTS, JEFFERY O

MCA

071186 / IBCT#48 - Company Operations Facilities  (P2 #151249)

$90,000,000

$90,902,131

100% 13% 23-Sep-08 29-Dec-08 30-Mar-11 -S-A-A

Project Manager: WATTS, JEFFERY O

MCA

071200 / IBCT #44 - Maintenance Shops/Storage Bldgs  (P2 #151250)

$81,000,000

$86,736,109

100% 0% 23-Sep-08 27-Feb-09 20-Jan-10 -S-A-A

Project Manager: WATTS, JEFFERY O

MCA

071205 / IBCT #48 - Maintenance Shops/Storage Bldgs  (P2 #151251)

$81,000,000

$72,639,054

100% 0% 23-Sep-08 27-Feb-09 05-Dec-11 -S-A-A

Project Manager: WATTS, JEFFERY O

MCA

071219 / IBCT #48 - Site Infrastructure  (P2 #151252)
$100,000,000

$102,651,545

100% 0% 23-Sep-08 20-Nov-08 23-Nov-10 -S-A-A

Project Manager: WALLACE, MARK N
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Program Year: 2009

BCA05

070814 / Commissary  (P2 #151566)

$21,239,000

$22,648,534

100% 9% 17-Jun-08 12-May-09 10-Apr-11 -S-A-A

Project Manager: REIN, ALBERT G

  (1/4/2010)  Contractor and full address, city, state, etc: Ledcor Construction, Inc 6405 Mira Mesa Blvd Ste 100 San Diego, CA, 92121-4120 Total 
Award Value: $20,328,178.00 Date of Award: 12 May 09 Performance Duration: 660 days Type of Business: Large Business       Three contaminated 
areas have been identified on the  project site. Working with Ft Bliss Environment staff to resolve. Ft Bliss Water Services Company Inc (FBWSC) 
has notified  the Contractor that they are not authorized to demolish or otherwise disturb  existing utility lines owned by FBWSC. The PDT is working 
with FBWSC to resolve.                      

MCA

068814 / Child Development Center-Under Six Yrs Old (GTF)  (P2 #155122)

$14,200,000

$14,427,996

100% 0% 13-Jul-09 23-Sep-09 22-Feb-11 -S-A-A

Project Manager: REIN, ALBERT G

  (11/24/2009)  Task order was awarded to Atlantic Marine Construction on 23-Sept-09 in the  amount of $12,079,495.00 with 540 days to 
complete.        

TOMA

Repair War Road  (P2 #322915)

$10,000,000

$9,421,843

100% 0% 25-Sep-09 04-Dec-09 05-May-11 -S-A-A

Project Manager: HICKS, GAIL S.

  (12/30/2009)      Awarded on 4 Dec, 2009. 

TOMA

Repair Unpaved Training Area Tank Trails  (P2 #326231)

$60,000,000

$57,411,242

0% 0% 07-Oct-09 24-Nov-09 18-Sep-11 -S-A-A

Project Manager: COURTRIGHT, MARJORIE A

  (1/13/2010)      Priorities 6, 7 and 8 (Phase III) in design; Award date 31Mar10; Priorities  3, 4 and 5 (Phase II) Awarded 30Dec09;  Priorities 1 & 2 
Awarded  24Nov09; Construction NTP for Phase I 15Dec09 

Summary for 2009     25 projects,     Total Program Amount = $1,419,172,000.00
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MCA

055361 / Tactical Equipment Shop-6 ADA  (P2 #103284)

$16,000,000

$0

15% 0% 17-Dec-09 24-Mar-10 10-Oct-11 -S-S-A

Project Manager: SOULE, RONALD B.

  (1/1/2010)      RFP released to contractors on 17 Dec 2009. 

MCA

064608 / Fire Station/Military Police Station-East Biggs  (P2 #139727)

$16,500,000

$14,464,942

20% 0% 15-Nov-09 30-Jan-10 14-Jun-11 -S-S-A

Project Manager: BARRICK, PHILLIP C

  (1/13/2010)      Received the approved CoS Waiver on 29 DEC 09 and received a directive from  SWD to advertise and award the project thru SWF. 
HNC lacked resources to execute  this aquisition therefore relinquished the authority to SWF. Pre-Bid conference  and site visit held at Ft. Bliss on 5 
JAN 10. Proposals due on 19 JAN 10. SSEB  starts 20 JAN 10. 

MCA

061588 / Alert Holding Area Expansion  (P2 #149427)

$14,800,000

$13,627,054

15% 0% 28-Sep-09 26-Feb-10 27-Jun-11 -S-S-A

Project Manager: ALEXANDER, BRETT S

  (1/1/2010)      Received Code 9 from ACSIM (29 Dec 09), awaiting formal  directive from HQUSACE & SWD. The Brigade Staging Area is ready to 
award  pending receipt of funds.  As of 29 Dec 09 ACSIM has not received funding  from OSD for the FY10 projects.  Once the funding has been 
received, the  project will be awarded. 

MCA

063879 / Digital Air-Ground Integration Range Complex (DAGIR)  (P2 #149635)

$45,000,000

$45,000,000

65% 0% 17-Sep-09 18-Jun-10 17-Jun-12 -S-S-A

Project Manager: COURTRIGHT, MARJORIE A

  (1/13/2010)      Expect to use new unrestricted MATOC contract coming online Jun  2010 

MCA

064639 / Infrastructure Fuel Facility & Storage  (P2 #154171)

$10,800,000

$10,800,000

30% 0% 25-May-10 13-Oct-10 13-Oct-11 -S-S-S

Project Manager: SOULE, RONALD B.

  (1/6/2010)      31-Dec-09   Resolving potential conflict with CAB retention pond  location.  

DODM

069294 / Health and Dental Clinics IBCT  (P2 #154172)

$24,600,000

$24,687,736

34% 0% 14-Jan-10 12-Aug-10 13-Apr-12 -S-S-S

Project Manager: WHEATLEY, GLENNA M

  (12/23/2009)      06Jan10 - Glenna Wheatley assigned as PM. 11Dec09 - Modified TO for Reduced PA TO (DB RFP) awarded.  Proposal  due 
07Jan2010. 

MCA

071948 / Unit Operations - JLENS  (P2 #154174)
$20,000,000

$6,600,000

35% 0% 01-Dec-09 22-Mar-10 22-Sep-11 -S-S-A

Project Manager: COVINGTON, III, FRANKLIN

  (12/18/2009)      PM Change effective 17 Sep 2009 Schedule Slip for late receipt of topo survey data 

MCA

072164 / Auto Multi-Purpose Machine Gun Range  (P2 #154177)

$6,900,000

$6,900,000

100% 0% 23-Sep-09 25-Mar-10 30-Mar-11 -S-S-A

Project Manager: SWINT, STEPHEN M

  (12/30/2009)         UXO funding not available, unable to advertise until funds are  received for UXO.  Award date should not impacted.  
Environmental  clearance has been received.    

MCA

072165 / Gunnery Complex  (P2 #154178)

$17,000,000

$15,500,000

65% 0% 23-Sep-09 17-Mar-10 26-Jul-11 -S-S-A

Project Manager: COURTRIGHT, MARJORIE A

  (1/1/2010)      Advertisement delayed to 15Jan10; UXO clearance expected in early  2010 
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MCA

072168 / Infantry Platoon Battle Course  (P2 #154180)

$7,000,000

$6,686,056

100% 0% 23-Sep-09 12-May-10 16-Jun-11 -S-S-A

Project Manager: SWINT, STEPHEN M

  (12/30/2009)       Delayed advertising due to UXO  funding.    

MCA

072169 / Battle Command Training Center Addition  (P2 #154200)

$23,000,000

$21,673,287

99% 0% 29-Oct-09 30-Mar-10 26-Jan-12 -S-S-A

Project Manager: SWINT, STEPHEN M

  (1/12/2010)      Amendment issued, new bid opening date of 29 Jan.  Award date not  impacted. 

MCA

072665 / THAAD BATTERY  (P2 #154985)
$31,000,000

$31,000,000

90% 0% 01-Dec-09 02-Mar-10 12-Sep-11 -S-S-A

Project Manager: COVINGTON, III, FRANKLIN

  (12/18/2009)        PM Change effective 17 Sep 2009 Schedule Slip for late receipt of topo survey  data 

DODM

076557 / Hospital Replacement, Phase II  (P2 #329832)

$966,000,000

$0

0% 0% 15-Jun-12 05-Jun-14 -S-S-S

Project Manager: MATAR, JR, CHARLES P

Summary for 2010     13 projects,     Total Program Amount = $1,198,600,000.00
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MCA

064604 / Overpass Across Hwy 54 S for Range Access  (P2 #139726)

$8,700,000

$9,300,000

5% 0% 16-Sep-10 01-Jan-11 11-Jan-12 -S-S-S

Project Manager: WALLACE, MARK N

  (1/1/2010)      Pre-design meeting is scheduled for 26 Jan  10. 

MCA

065941 / Operation Readiness Battalion Compex, Ph II (ORTC-Completes first BN)  (P2 #146414)

$31,000,000

$30,000,000

15% 0% 30-Sep-10 15-Dec-10 01-Mar-12 -S-S-S

Project Manager: BARRICK, PHILLIP C

  (1/13/2010)      Conducted a Pre Design Conference at Fort Bliss and a Site  Visit to McGregor Range Camp on 18 Nov 2009. District PM met with 
new CoS  PM (Rodney Boyd) on 11 JAN 10.    

MCA

057434 / Indoor Aquatic Training Facility (EBA Community Area)  (P2 #149425)

$15,500,000

$16,500,000

0% 0% 15-Sep-10 30-Dec-10 22-Jun-12 -S-S-S

Project Manager: JONES, TAMMY T

  (1/1/2010)      Status: Project is FY11 MCA Project. Kick-off /RFP Development workshop was held 15-16 September  09 at Ft Bliss.  Draft 65%  
RFP was completed on 31 Dec 09.   Will set up review of draft during Jan with a review meeting/VE study likely to  be held second week of March. All 
task orders to the LDE have been awarded:  Survey/Geo-Tech, Site  Infrastructure Design and RFP Development/VE Study.    Contracting Action will 
be done by HNC. 

MCA

072178 / Automated Multipurpose Machine Gun Range  (P2 #155125)

$6,700,000

$7,100,000

35% 0% 09-Sep-10 19-Jan-11 13-Mar-12 -S-S-S

Project Manager: HICKS, GAIL S.

  (12/30/2009)      Proceeding to 65%. 

MCA

072179 / Scout/RECCE Gunnery Complex  (P2 #155126)

$15,500,000

$15,500,000

35% 0% 09-Sep-10 13-Apr-11 09-Sep-12 -S-S-S

Project Manager: HICKS, GAIL S.

  (12/30/2009)      Proceeding to 65% 

MCA

072182 / Digital Multipurpose Training Range  (P2 #155128)

$22,000,000

$21,000,000

35% 0% 09-Sep-10 16-Apr-11 12-Sep-12 -S-S-S

Project Manager: HICKS, GAIL S.

  (12/30/2009)      65% Design underway. 

MCA

072149 / Company Operations Facilities  (P2 #326868)

$18,500,000

$19,500,000

0% 0% 22-Jul-10 15-Nov-10 17-Jul-12 -S-S-S

Project Manager: SOULE, RONALD B.

  (1/6/2010)      31-Dec-09  Rescheduling RFP Development Workshop for late JAN  2010. 

MCA

074635 / THAAD Battery Complex, Ph 1  (P2 #326869)
$17,500,000

$18,500,000

0% 0% 15-Sep-10 25-Jan-11 14-Jan-13 -S-S-S

Project Manager: COVINGTON, III, FRANKLIN

  (11/30/2009)      3086 to be submitted 24 Nov 2009 for approval by 30 Nov  2009 

Summary for 2011     8 projects,     Total Program Amount = $135,400,000.00
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MCA

068305 / CAP 068305 Vehicle Maintenance Facility - Tier 2  (P2 #327801)

$36,720,000

$0

0% 0% 13-Apr-11 02-Apr-13 -S-S-S

Project Manager: BARRICK, PHILLIP C

  (1/13/2010)      Received Draft PDR from LDE on 17 DEC 09. Reviewed PDR and submitted to "CODE  3 PDR" on 31 DEC 09. Received PDR 
Review Checklist , made corrections and  resubmitted on 12 JAN 10.   

MCA

068993 / Electronics Maintentance Facility - Tier 2  (P2 #327803)
$6,900,000

$0

0% 0% 13-Apr-11 02-Apr-13 -S-S-S

Project Manager: BARRICK, PHILLIP C

  (1/13/2010)      Received Draft PDR from LDE on 17 DEC 09. Reviewed PDR and  submitted to "CODE 3 PDR" on 31 DEC 09. Received PDR 
Review Checklist , made  corrections and resubmitted on 12 JAN 10. 

MCA

069286 / Utility Feed for Industrial Complex  (P2 #327804)

$9,700,000

$9,800,000

0% 0% 18-Aug-11 05-Mar-12 29-Apr-13 -S-S-S

Project Manager: WALLACE, MARK N

  (1/1/2010)      Project Definition Workshop held 19-23 Oct 09.   The following  scope deficienies were identified:  existing sewer line is need of  
replacement, existing water line will require replacement and a larger pump  to meet required fire protection pressures, and the existing  electrical 
substation requires upgrades to meet the industrual complex power  requirements.  Project Definition Report received 21 Dec 09 and submitted 30 
Dec  09 

MCA

070514 / Theater High Altitude Area Defense (THAAD) Battery  (P2 #327805)

$11,000,000

$0

0% 0% 21-Jul-10 10-Jul-12 -S-S-S

Project Manager: COVINGTON, III, FRANKLIN

  (11/30/2009)     PDR Submittal to HNC - 30 Dec 2009 

MCA

073686 / CAP 073686 JLENS Battery I Phase 1 (TEMF)  (P2 #327807)

$21,000,000

$0

0% 0% 13-Apr-11 02-Apr-13 -S-S-S

Project Manager: COVINGTON, III, FRANKLIN

  (11/30/2009)     PDR to HNC 30 Dec 2009 

MCA

073688 / JLENS Battery II (COF and TEMF)  (P2 #327808)

$22,000,000

$0

0% 0% 13-Apr-11 02-Apr-13 -S-S-S

Project Manager: COVINGTON, III, FRANKLIN

  (11/30/2009)     PDR to HNC 30 Dec 2009 

Summary for 2012     6 projects,     Total Program Amount = $107,320,000.00

Program Year: LR

MCA

033967 / Tactical Equipment Shop  (P2 #100097)

$19,500,000

$21,002,879

60% 0% 13-Apr-15 15-Jun-15 06-Dec-16 -S-S-S

Project Manager: COVINGTON, III, FRANKLIN

BCA05

063664 / Division Headquarters-Support Facilites &UEX)  (P2 #139990)

$24,000,000

$0

0% 0% 30-Sep-11 15-Dec-11 22-Apr-13 -S-S-S

Project Manager: FREYMUTH, STEVE D

Summary for LR     2 projects,     Total Program Amount = $43,500,000.00

Summary for Fort Bliss     87 projects,     Total Program Amount = $4,140,758,000.00
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